



# DEFENSE ACQUISITION UNIVERSITY

## CMI 220 - Program Support, Integrated Analysis and Reporting

170217

*Course Learning/Performance Objectives followed by its enabling learning objectives on separate lines if specified.*

<b>1</b>	<p><b>Given descriptions of roles and responsibilities, recognize the difference between the Program Integrator and Support Program Integrator.</b></p> <p>Identify the roles, responsibilities and requirements of a Program Integrator.</p> <p>Identify the roles, responsibilities and requirements of a Support Program Integrator.</p>
<b>2</b>	<p><b>Evaluate major program support contractual requirements in accordance with applicable DCMA policies.</b></p> <p>Determine if DCMA's policy for Contract Receipt and Review (CRR) requirements are met, identifying any deficiencies.</p> <p>Identify the Major Program Support (MPS) policy reporting requirements for contracts with Earned Value Management (EVM).</p> <p>Determine when a Memorandum of Agreement (MOA) is necessary for contracts with Earned Value Management System (EVMS) clauses.</p> <p>Recognize the requirements and process for issuing a delegation to the cognizant DCMA Contract Management Office (CMO) over a major subcontractor.</p> <p>Identify the elements of a Program Support Plan (PSP) that are essential in developing a Program Assessment Report (PAR).</p>
<b>3</b>	<p><b>Analyze results from the Earned Value Management System (EVMS) data to develop cost and schedule forecasts.</b></p> <p>Recall the basic parameters and financial terms used in Earned Value Management (EVM); the components of the Performance Measurement Baseline (PMB) used to establish the scope, schedule, and budget for a program; and the measuring or interpretation of EVM variances, indices, measures, and estimates.</p> <p>Identify contractor data sources used to perform Earned Value Management (EVM) analysis.</p> <p>Analyze cost data and incorporate functional inputs to develop an Estimate at Completion (EAC<sub>DCMA</sub>).</p> <p>Perform critical path analysis with Baseline Execution Index (BEI) and incorporate functional inputs an Estimated Completion Date (ECD<sub>DCMA</sub>).</p>
<b>4</b>	<p><b>Evaluate a Program Assessment Report (PAR) with integrated assessment, functional inputs, and predictive analysis to determine compliance with DCMA policy.</b></p> <p>Identify the characteristics of a well-assembled Program Assessment Report (PAR) and its importance to the Office of the Secretary of Defense (OSD).</p> <p>Determine data traceability between the Contract Performance Assessment (CPA), Management Assessment (MA), and Production Assessment (PA).</p> <p>Identify the actions completed by the functional specialists and the Program Management Office (PMO) prior to the finalization and submission of the monthly Program Assessment Report (PAR).</p>
<b>5</b>	<p><b>Given a series of reports in a leadership scenario, illustrate how to effectively lead a Program Support Team (PST) and Support Program Support Team (SPST) by providing an integrated and independent monthly assessment and brief to internal and external stakeholders on contractual health.</b></p> <p>Recognize how an effective leader adapts to situational requirements.</p> <p>Identify best practices and red flags (warning signs) associated with Program Assessment Reports (PARs).</p> <p>In a simulated environment, effectively communicate assessment conclusions to functional teammates, the contractor, the customer, the Contract Management Office (CMO), and the DCMA Senior Leadership (SL).</p> <p>Identify steps in the Program Assessment Report (PAR) and Defense Acquisition Executive Summary (DAES) review cycle.</p> <p>Demonstrate how to brief the CMO Commander/Director on DCMA's independent assessment of contract health.</p> <p>Identify the differences between the briefing of the Contract Management Office (CMO) Commander and the briefing to DCMA Senior Leadership Team (SLT).</p> <p>Recognize how a good assessment ensures DCMA Senior Leadership (SL) success while briefing the Office of Secretary of Defense (OSD) to facilitate contractual decision making.</p>